

# St. Philip's Lutheran Church - Projected Interim Timetable 2010-2011

Project/Process Step	2010												2011							Person/Group Responsible
	Jan.	Feb.	Mar.	Apr.	May	June	July	Aug.	Sept.	Oct.	Nov.	Dec.	Jan.	Feb.	Mar.	Apr.	May	June	July	
<b>Interim Process</b>																				
Demographic data collected																				Interim Sr. Pastor & Board
Conversation about whether to move ahead with senior pastor																				Interim Sr. Pastor
Vision Summit																				Congregation, Pastors & Board
Plan fall discussions on issues needing congregation decision																				Interim Sr. Pastor & Board
Discussion series & decisions on issues of the surrounding community.																				Interim Sr. Pastor & Board
Ministry changes within St. Philip's to prepare for its future.																				All Pastors
Transition from interim senior pastor to the called sr. pastor																				Interim Sr. Pastor
<b>Call Committee</b>																				
Nominations of call committee																				Congregation, Pastors & Board
Call committee election																				Congregation
Call committee plans and prepares for the search process																				Call Committee
Receive candidate profiles																				Call Committee
Candidate interviews and site visits																				Call Committee
Congregational meeting to call senior pastor																				Congregation
Senior pastor begins																				Called Sr. Pastor
<b>Ministry Site Profile Task Force</b>																				
Appointment of <i>Ministry Site Profile</i> task force																				Board
Research and informaton gathering																				<i>Ministry Site Profile</i> Task Force
Prepare <i>Ministry Site Profile</i>																				<i>Ministry Site Profile</i> Task Force
Congregational approval of <i>Ministry Site Profile</i>																				Congregation

Revised May 25, 2010